

CONFIDENTIAL

ODP 4184-77
25 November 1977

MEMORANDUM FOR: Acting Deputy Director for Administration
FROM: [REDACTED]
Acting Director of Data Processing
SUBJECT: ODP Report for Week Ending 25 November 1977 (U)

SAFE (U)

(U) Comments from various CIA and DIA managers were received and integrated in the Memorandum of Understanding for joint management of the consolidated CIA/DIA SAFE Project. A first draft of the Project Management Plan was completed and circulated to the same managers for review and comments. Another draft will be circulated for comments prior to finalization on 29 November. Both the Memorandum and the Management Plan are to be ready for joint (DCI and D/DIA) signature by 1 December 1977.

CAMS (U)

(U) The CAMS production system will be available in read-only mode this weekend while the data base is being reallocated in the Ruffing Center. Our test of the reallocation ran for eight hours on the 195. When the data base is returned to GC47, it will be spread over 25 extents instead of the current eight extents. Based on the measurement studies that have been done, we expect performance to improve by a factor of roughly 20 per cent.

Concurrence in Procurement of Additional Stations for the TADS System (U)

(U) ODP has concurred in the procurement of six additional work stations for the Telemetry Analysis Display System. This equipment is to be delivered in FY 1978 at a cost of \$845,435.

E2 IMPDET
CL BY 016224

CONFIDENTIAL

CONFIDENTIAL

Support to Office of Weapons Intelligence (U)

(C) TRAJ - Determination of trajectory or orbit for missile/space events. The TRAJ project has received a Military Interservice Purchase Request (MIPR) from the Foreign Technology Division (FTD), Airforce Systems Command authorizing the expenditure of \$100,000 of FTD funds. These funds will be used to procure additional data analysis and software development services of mutual interest as an extension of the FY-79 contract with [REDACTED]. A request for procurement services has been sent to the ODP Budget and Finance Officer with a copy of the [REDACTED] proposal for the additional services. This procurement request will be forwarded to ADP&EB/PD/OL after ODP receives a response to a letter to OF requesting the assignment of accounting numbers. The contracting officer has completed preliminary negotiation with [REDACTED] Corporation for the additional services. It is expected that processing of this procurement will be completed early in December. [REDACTED]

Support to the Office of Finance (U)

(U) CONIF - Management of information on Agency contract and interface problems. OF has reported that 38% of the acceptance testing is completed. The scheduled completion date of 1 January still looks very optimistic. To date, 41 problems have been identified of which 5 remain outstanding. [REDACTED]

(U) The Agency Budget officers have been using the FRS (Budget) data bases for the past three weeks preparing the budget for submission to Congress. There has been little or no degradation in response. [REDACTED]

(U) All Congressional Budget reports that were required Monday, 21 November were ready for pickup at 0800. This involved approximately 21 extracts and 50 reports. [REDACTED]

Support to the Office of Communications (U)

(U) AD-DEV - Miscellaneous task development and production not associated with an existing project. At the request of OC we have performed a survey and review of the OC ADP management application software. A report addressing all such applications was forwarded to OC. (About 160 man-hours for this effort.) [REDACTED]

CONFIDENTIAL

~~CONFIDENTIAL~~

Support to the Office of Medical Services (U)

(U) CAMPS - Computer assisted medical processing system supporting medical case evaluation activities. We have received formal approval from OMS to begin the NIPS DBMS-based design for the Diagnosis portion of the CAMPS system. This effort will be a pilot effort for the future implementation of the entire CAMPS DBMS software on NIPS. (About 350 man-hours for this effort.) [REDACTED]

SPACE (U)

(U) Office of Logistics is still working with GSA to overcome heating and ventilation problems in [REDACTED] Building. This space is for the relocation of A Division, Applications. LSD promises plans by the week of 28 November for consolidating SPS on the 4th floor of Ames Building. [REDACTED]

Processing Problems (U)

(U) On Friday, 18 November all RJP lines at [REDACTED] Building were down from 1045 to 1140 hours. The commo line was inoperative. Commo attempted to bring up the microwave system but it is still inoperative. The crypto equipment at Headquarters for Chamber of Commerce Building malfunctioned and was down for six hours on 14 November and for four hours on 15 November. [REDACTED]

Training (U)

(U) A three-day course, Basic VM was completed by 18 students. [REDACTED]

Distribution:

Orig & 2 - Addressee
1 - ODP Registry
1 - ea Div/Staff/ODP
2 - O/D/ODP

O/D/ODP, [REDACTED] mlc/25November1977

~~CONFIDENTIAL~~